Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Week Starting 01-26-04
4 week Rolling Schedule

Building 67 & 67A
1D Task Name Contr. Dur Start Jan 25,'04 Feb 1,'04 Feb 8, '04 Feb 15,'04
, . IsMITIW[TIFIs|[sIMITIW[TIFIs|SIM[TIW[TIFIS[SIM[TIWIT[FIS
1 ; /$ é}fﬁf Al Lo o Lo
2 Install access gate 66 (Closure) McG Hester 1d] 7 WCG'HG‘S@T b : oron o Lo
3 | Rock at lower area McG Hester 2d 2404 T ¢ T 2l4 McG Hester | & . T
4~ |Install BMIP's as necessary McG Hester 5d|  1/26/04 McG Hester © | . . . . . i .o 011
5 [Demo Trees McG Hester 3d| 21104 R 211 McG Hester | |
6 |Develop access road McG Hester 6d 1123104 McG Hester — 2 — —
7 66 FA underground pco 8003 R&S 1d 1/30/04 | . i v .
8 Red concrete/Backfil R&S 1d|  1/30/04 : 3
9 Site work / Early Utilities 10d 1/28/04 |
10 Relocate (SD) @ cooling tower MJB 1d 1/30/04 |
" temp sanitary sewer w/tank MJB 4d 1/28/04 “
12 Install SD north end of wall MJB 2d 2/2/04 |
13 Install SS line @ bldg.62 MJB 5d /4104 N :
14| Selective demolition 3d| 2204 S5 I
15 Concrete Wall @ lower lot McG Hester 3d 2/2/04 |- , o :
16 | HPNG Instail 3d 1/28/04 | - ;
17 Install added valve & backfill MJB 3d 1/28/04 | ‘ ;
18 Ground Grid 9d 1/23/04 | ' : Lo
19 Install new grounding wells == Contra Costa 6d 1/23/04 ,‘
20 Tie in new ground grid 66 Contra Costa 1d @226“_{1@ Ciont:ra poéta:v‘ . %
21 Tie in bidg 72 Contra Costa 5d 1/28/04 |+ Contra Costa.
22 Tie in new ground grid 72 Contra Costa 1d 2/4/04 C'ontlra Cﬁétaé
23 Building 62 FH relocate (pending pco) 16 d 2/6/04 |- i
24 Shutdown Notice to LBL FH@62 MJB 2d 2/6/04 |-
25 Procurement (materials) MJB 6d 210104 |
26 FH Shutdown **/*** LBNL Fac 1d 2/18/04 :
27 Pothole for existing utilities MJB 1d 2/18/04
28 Excavate/ cap *** MJB 2d 2/18/04 | .
29 Relocate FH/bollards MJB 2d 2/19/04 |-
30 Test and backfill *** MJB 2d 2/23/04 | -
31 Rework road and parking lot *** McG Hester 3d 2/25/04 |
32
33
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34 | Building Excavation @ Shoring 18d 126/04 1 . & 0oL 0 L n e s
35 #1 (822.00') 18 d 1/26/04 |
36 Prelim ex for soldier beams ** McG Hester 5d 1/26/04
37 Mobilize DBM 3d 1/28/04
38 Drill / install soldier beams M9-M41 **/*** DBM 4d 2/2/04 | .;
39 install 3" shotcrete mud wall *** DBM 3d 214104 |- I
40 Cure DBM 1d 2/6/04 |
41 bench / slope for balance of soldier beams McG Hester 3d 2/5/04 | .
42 Drill / install balance of soldier beams **/*** DBM 9d 2/6104 |
43 | Tie Back Installation 52d? 12/8/03 | : '
44 #2 (817.00") 52d? 12/8/03 Voo
5 Excavate bench = MIcG Hester 3d 20004 | N McG Hester |
46 Install Tiebacks ™ DBM 2d 2/12/04 : N : : = '
a7 Install 3" shotcrete mud wall = DBM|  3d| 276004] | | .
48 Cure Concrete / Tension tiebacks *** DBM 1d 2/19/04 l-:‘ii" :
49 ' ! ‘
50 : i
51 T :
52 5 5
53 :
52 | |
55 ‘ : | :
56 o 1 ' : : :
57 . i ' EEEE BE
58 o A =
59 T ;
50 BN
61 . INotes:
52 —] Dig/Penetrat'e Permit‘Required
.| LBL Inspection Required
63 **** | BL Facilities Required
64 ]
65 end 1d? 12/8/03
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